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ESTIMATE RUN 08/11/2008

ESTIMATE SUMMARY 10:53:54

CONTID: C16360         ESTIMATE NO: 0003 PROG 2005

PCN: 16360-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

U.S. 160 WILDLIFE DETECTION SYSTEM PERCENT TIME:

PROJECT NO: SHE 160A-009                  

U.S.160 WILDLIFE DETECTION SYSTEM

NAME OF ROAD: U.S. 160

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

ROCKY MOUNTAIN ENTERPRISES, INC. PAY PERIOD ENDING 08/01/2008 DATE TIME STARTED 01/22/2008

722 SOUTH 6TH STREET DATE LET 12/20/2007 DATE WORK BEGAN 06/02/2008

 DATE AWARDED 12/27/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/22/2008 DATE ACCEPTED

GRAND JUNCTION CO 81501     970 263 7417 DATE NOTICE TO PROCEED 01/22/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 715,660.27 PARTICIPATING $ $ 239,433.20

AWARD PROJECT AMT: 617,019.71 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-20,676.94

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,510.83

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.75

TIME ALLOW:

ORIG TIME ALLOW:

40 WORK DAYS

WORK DAYS40

72.38%

197,678.14

239,433.20

218,756.26

217,245.43

$

$

$

$

517,982.13

0.00

517,982.13

6,806.46

524,788.59

-9,255.30

0.00

515,533.29

0.00

AMOUNT DUE 515,533.29 217,245.43

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 217,245.43

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

37.5
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PCN: 16360-BID    ESTIMATE RUN 08/11/2008

PROJECT: SHE 160A-009                  ESTIMATE NO: 0003 10:53:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *COMBINATION LOADER 50.000 2.000

HOUR 0.000 0.00

175.43000 2.000 350.86

203-01594  
 

0010 *POTHOLING 7.000 3.000

HOUR 4.000 584.80

146.20000 7.000 1,023.40

203-01597  
 

0015 *STRUCTURE BACKFILL (CLASS 2) 1,353.000 1,283.000

CY  70.000 2,500.40

35.72000 1,353.000 48,329.16

206-00200  
 

0020 *EROSION LOG (18 INCH) 1,900.000 580.000

LF  610.000 7,490.80

12.28000 1,190.000 14,613.20

208-00003  
 

0025 *EROSION BALES (WEED FREE) 111.000 104.000

EACH 7.000 225.19

32.17000 111.000 3,570.87

208-00011  
 

0030 *SILT FENCE 4,684.000 4,466.000

LF  218.000 536.28

2.46000 4,684.000 11,522.64

208-00020  
 

0035 *CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 1.000 719.55

719.55000 1.000 719.55

208-00045  
 

0040 *STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000

EACH 0.000 0.00

1,253.00000 0.000 0.00

208-00070  
 

0045 SEDIMENT REMOVAL AND DISPOSAL 10.000 0.000

HOUR 0.000 0.00

35.72000 0.000 0.00

208-00101  
 

0050 *EROSION CONTROL SUPERVISOR 88.000 47.250

HOUR 29.000 1,865.57

64.33000 76.250 4,905.16

208-00205  
 

0055 *SEEDING (NATIVE) 11.700 0.000

ACRE 0.000 0.00

838.88000 0.000 0.00

212-00006  
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PCN: 16360-BID    ESTIMATE RUN 08/11/2008

PROJECT: SHE 160A-009                  ESTIMATE NO: 0003 10:53:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SOIL CONDITIONING 17.500 0.000

ACRE 0.000 0.00

588.82000 0.000 0.00

212-00032  
 

0065 *MULCHING (WEED FREE STRAW) 11.700 0.000

ACRE 0.000 0.00

779.24000 0.000 0.00

213-00004  
 

0070 *MULCH TACKIFIER 2,400.000 0.000

LB  0.000 0.00

3.81000 0.000 0.00

213-00061  
 

0075 *SOIL RETENTION BLANKET (EXCELSIOR) 0.000 0.000

SY  0.000 0.00

7.88000 0.000 0.00

216-00015  
 

0080 *AGGREGATE BASE COURSE (CLASS 6) 105.210 0.000

TON 105.210 3,983.25

37.86000 105.210 3,983.25

304-06000  
 

0085 *24 INCH CORRUGATED STEEL PIPE 206.000 166.000

LF  20.000 2,208.40

110.42000 186.000 20,538.12

603-10240  
 

0090 *36 INCH CORRUGATED STEEL PIPE 38.000 28.000

LF  10.000 1,302.20

130.22000 38.000 4,948.36

603-10360  
 

0095 *36 INCH STEEL END SECTION 1.000 1.000

EACH 0.000 0.00

877.95000 1.000 877.95

603-30036  
 

0100 *2 INCH ELECTRICAL CONDUIT (BORED) 679.000 679.000

LF  0.000 0.00

55.24000 679.000 37,507.96

613-00206  
 

0105 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 13,536.000 12,784.000

LF  752.000 5,978.40

7.95000 13,536.000 107,611.20

613-01200  
 

0105 MATERIAL ALLOWANCE ELECTRICAL WIRE 189.003

LF  -189.003 -257.56

1.36273 0.000 0.00
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PCN: 16360-BID    ESTIMATE RUN 08/11/2008

PROJECT: SHE 160A-009                  ESTIMATE NO: 0003 10:53:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *DIRECT BURIAL CABLE (INSTALL ONLY) 13,167.000 0.000

LF  9,365.000 63,682.00

6.80000 9,365.000 63,682.00

613-05001  
 

0115 *WIRING (SPECIAL) 1.000 0.000

L S 0.200 4,678.20

23,391.00000 0.200 4,678.20

613-10010  
 

0120 LIGHT STANDARD STEEL (25 FOOT) 12.000 0.000

EACH 9.000 43,479.00

4,831.00000 9.000 43,479.00

613-32250  
 

0120 MATERIAL ALLOWANCE 25 FOOT STEEL LIGHT STANDARD 12.000

EACH -9.000 -20,419.38

2,268.82000 3.000 6,806.46

0125 *BLANK OUT SIGN MOUNTING SUPPORT & WIRING 12.000 0.000

EACH 9.000 3,285.00

365.00000 9.000 3,285.00

614-72745  
 

0130 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 2,000.000 0.000

LF  1,600.000 66,688.00

41.68000 1,600.000 66,688.00

614-72871  
 

0135 *TRAFFIC SIGNAL CONTROLLER CABINET (INSTALL ONLY) 1.000 0.000

EACH 1.000 2,100.00

2,100.00000 1.000 2,100.00

614-75855  
 

0140 *MOBILIZATION 1.000 0.600

L S 0.400 13,600.00

34,000.00000 1.000 34,000.00

626-00000  
 

0145 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.250 668.00

2,672.00000 0.750 2,004.00

626-01000  
 

0150 *FLAGGING 400.000 108.500

HOUR 151.000 3,620.98

23.98000 259.500 6,222.81

630-00000  
 

0155 *TRAFFIC CONTROL INSPECTION 25.000 10.000

DAY 12.000 701.76

58.48000 22.000 1,286.56

630-00007  
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PCN: 16360-BID    ESTIMATE RUN 08/11/2008

PROJECT: SHE 160A-009                  ESTIMATE NO: 0003 10:53:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *TRAFFIC CONTROL MANAGEMENT 42.000 12.000

DAY 19.000 8,888.58

467.82000 31.000 14,502.42

630-00012  
 

0165 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 18.000 6.000

EACH 4.800 112.27

23.39000 10.800 252.61

630-80341  
 

0170 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 40.000 14.000

EACH 11.200 261.97

23.39000 25.200 589.43

630-80342  
 

0175 *DRUM CHANNELIZING DEVICE 28.000 14.000

EACH 11.200 131.04

11.70000 25.200 294.84

630-80360  
 

0180 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000

EACH 0.000 0.00

17.54000 0.000 0.00

630-80363  
 

0185 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000

EACH 0.000 0.00

17.54000 0.000 0.00

630-80364  
 

0190 *TRAFFIC CONE 75.000 28.500

EACH 22.800 79.80

3.50000 51.300 179.55

630-80380  
 

0195 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0200 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0205 F/A FUEL COST ADJUSTMENT 500.000 416.720

F A 61.760 61.76

1.00000 478.480 478.48

700-70016  
 

0210 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0220 F/A FURNISH & INSTALL ELECTRICAL SERVICE 2,626.270 2,626.270

F A 0.000 0.00

1.00000 2,626.270 2,626.27

700-70082  
 

0225 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0245 ADDED ITEM (DOLLAR)/ CO # 4 OVERWEIGHT TRUCKS 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

CAT 0200 $218,756.26 513,657.31CURRENT AMT 704,528.99 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0230 FIELD LABORATORY (CLASS 1) 0.000 0.000

EACH 0.000 0.00

10,576.00000 0.000 0.00

620-00011  
 

0235 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

555.28000 1.000 555.28

620-00020  
 

0240 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

10,576.00000 1.000 10,576.00

620-00001  
 

CAT 0400 $0.00 11,131.28CURRENT AMT 11,131.28 $$

PROJECT TOTAL 218,756.26 $ 524,788.59CURRENT AMT 715,660.27 $$


